Brief Update on BTeV Activities in TD
040701

Cost Estimating - infrastructure
??Examine impact of corrector test dewar on MTF
??Corrector power supply & quench detection system
??Magnetic measurement probes, WBT's, etc.
?? Adapters for various flavors of interconnects
??Stand 6 feed can

HTS Leads
??Meeting 6/14 (here) with HTS110 reps - discussed
leads & their experience, capabilities
?? AmSC rep visited Sandor
??Preparations for dewar test of HTS leads pair
(from existing spares)
scheduled for end of July
incorporate test of soldering fixture
?? Specifications being developed
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Correctors

??Continue evaluation of potential sources

??Recent performance data for BNL, IHEP being
gathered

??Visit to IHEP Protvino (Chichili, Kerby, Zlobin)
planned

??Study of cost impact of local corrector testing
underway

Spools
??Design for splice/soldering fixture being
incorporated
??X1V & X1H ‘coalescence’ (JJohnstone proposal)
revisited - has an impact on corrector nesting
schemes - needs to be communicated to potential
corrector makers
?? Interface meeting (S. Feher, 6/29) held with BD
Power connections
Cryogenic fittings
Instrumentation
??\We propose to have periodic “interface meetings” to
discuss electrical, mechanical, and cryogenic issues
in the IR



